

Construction of roadway improvements to CR 120 will follow the phasing cycles as outlined in the La Plata County / GCC Energy Roadway Improvement Agreement (RIA). CR 120 will remain operational during construction. Traffic control will follow industry standards to include safety of both traveling public and roadway construction personnel. Formal submittal of the phase specific Traffic Control Plan to La Plata County Public Works Director will occur with sign-off approval received prior to initiation of construction.

Specific traffic control items include, but are not limited to:

- 1) Construction will occur under traffic load
- 2) Construction is planned to occur during normal daylight hours: 8:00AM – 4:30PM. Work preparation may occur at times outside normal construction hours.
- 3) If required, one lane closure will be with traffic control flagger(s) or closure signal
- 4) Lane closures will be generally limited to less than 15-min closure cycle
- 5) Trucks will maintain use of CR 120N
- 6) Alternate truck routes may be adopted only in cases of emergency or by County prior approval (minimum 3-days advance notice)
- 7) Notice will be provided to property owners along CR 120N at least 2-weeks prior to construction commencement.
- 8) GCC Energy will maintain a website or similar publicly-available platform to provide schedule updates and construction status

Note that Phase I installation of flashing warning signs at Wiltse Barn and Narrows will be operational during construction of Phase 2 roadway improvements (includes locations served by warning lights). After completion of Phase 2 roadway improvements, flashing warning signs will be decommissioned.